October 28, 7:20PM:
Added control signal defines to defines.v.

October 28, 8:54PM:
Wrote controlUnit.v

October 28, 10:34PM:
Wrote ALUControl.v

October 28, 10:52PM:
Wrote shifter.v

October 29, 7:43PM:
Wrote branchUnit.v

October 29, 10:00PM:
Working on drawing the datapath

October 30, 11:19AM:
Added LUI control signal to controlUnit.v and ALUControl.v

October 30, 2:50PM:
Finished drawing datapath

October 31, 12:00PM:
Updated datapath (removed load align and added labels)

November 1, 2:00PM:
Added testbench and simulated

November 2, 1:34PM:
Changed naming convention and added descriptions